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From:   Dave Dickerson/R1/USEPA/US

To:   "Rigassio-Smith, Anita" <Anita.Rigassio-Smith@jacobs.com>

Delivered Date:   07/26/2010 03:01 PM EDT

Subject:   RE: Misc. 

Anita - this is helpful, thanks. 

Why aren't material costs included in the silt curtain cost estimate?

Dave

 "Rigassio-Smith, Anita" ---07/26/2010 02:17:14 PM---Dave, 1. The estimate to maintain silt curtains is 
attached. We generated this 

  

Dave,

1. The estimate to maintain silt curtains is attached. We generated this
bottoms-up estimate in response to your comments on the ESD cost estimates.
It figures a month of equipment and labor each season for both set up and
take-down.

2. Not per-se. The "filling" is not separated from the mechanical dredging
because those activities occur together in the estimates (one does not occur
without the other). We are using a mob/demob cost of $60K each when
mechanical dredging/filling occurs.

3. The sediment sampling cost we use in the estimates is prorated from the
WHG annual cost. The labor associated with other sampling efforts that the
Jacobs team performs (air, bathy, WWTP) is included in the fixed costs. For
analytical I use a rough number of $100/sample for Aroclor PCBs only.

Anita 

From: "Rigassio-Smith, Anita" <Anita.Rigassio-Smith@jacobs.com>

To: Dave Dickerson/R1/USEPA/US@EPA

Date: 07/26/2010 02:17 PM

Subject: RE: Misc.



-----Original Message-----
From: dickerson.dave@epamail.epa.gov [ mailto:dickerson.dave@epamail.epa.gov ] 
Sent: Monday, July 26, 2010 10:18 AM
To: Rigassio-Smith, Anita
Subject: Re: Misc.

thanks Anita - glad to hear it. On your comments on the PRP-lead
LHCC cost estimate:

1. $1.62 million to maintain a silt curtain for 2 seasons (this would
be a high funding rate scenario) seems excessive. Can you help me
understand what was assumed for this?

2. Do we have a mob/demob cost JUST for the LHCC filling (one season
for LH, one season for UH)

3. What is the cost for sediment sampling and analysis that we assume
currently?

Dave

From: "Rigassio-Smith, Anita" <Anita.Rigassio-Smith@jacobs.com>

To: Dave Dickerson/R1/USEPA/US@EPA

Date: 07/26/2010 09:49 AM

Subject: Misc.

Hi Dave,

Update on the cost estimate revisions. I had some time Friday afternoon
and
made good headway on the revisions. I hope to have the revised version
for
you this week.



I also took a few minutes to look over the "lhcc.avx.cost.est.doc"
estimate.
I have a few comments:

1) If the numbers come directly from our ESD Alt 2 estimate, the figure
for
Item #2, Mechanically dredge 271,589 cy, should be $13.508, not $13.58
(might
be a typo).

2) Item #3, Maintain Silt Curtains, does not include the mob/demob of
the
mechanical dredge equipment. Item #3 is just for the silt curtains.
The
mob/demob of mechanical dredge equipment is included in the fixed costs
for
those years.

3) The two-years assumption in Items #3 and #4 holds only for the $80M
funding scenario. In the lower funding scenarios, filling the CAD cell
takes
more than 2 years.

4) The sample frequency for Items #6 and #7 seems low (~ 1 sample for
every
12,000 sf), but the sample costs seems high.

5) Assumptions for Items #9-#12 seem normal.

Anita

-----Original Message-----
From: dickerson.dave@epamail.epa.gov [
mailto:dickerson.dave@epamail.epa.gov ]
Sent: Monday, July 26, 2010 9:14 AM
To: Rigassio-Smith, Anita
Subject: RE: quick cell #1 question

OK - thanks Anita

From: "Rigassio-Smith, Anita" <Anita.Rigassio-Smith@jacobs.com>

To: Dave Dickerson/R1/USEPA/US@EPA

Cc: "Fox, Steve \(New Bedford\)" <Steve.Fox@jacobs.com>,
<paul.g.l'heureux@usace.army.mil>, ElaineT
Stanley/R1/USEPA/US@EPA, "Gouveia, Mark"



<Mark.Gouveia@jacobs.com>, "Rigassio-Smith, Anita"
<Anita.Rigassio-Smith@jacobs.com>

Date: 07/23/2010 04:07 PM

Subject: RE: quick cell #1 question

Hi again Dave,

Capping the DDA was ~$1M, so the rest was emptying Cell #1.

An additional note regarding the 23,000 cy is that we assumed 19,500
tons of
PCB-contaminated waste and 15,000 tons of mixed waste. At the time we
prepared the estimate (February 2009) we felt that this proportion was
accurate. However, if at the time of removal the proportion has changed
significantly from this assumption (e.g., if VOCs leached into the
PCB-contaminated waste making it a mixed waste) the cost could change.

Anita

-----Original Message-----
From: Rigassio-Smith, Anita
Sent: Friday, July 23, 2010 3:01 PM
To: 'dickerson.dave@epamail.epa.gov'
Cc: Fox, Steve (New Bedford); paul.g.l'heureux@usace.army.mil;
stanley.elainet@epamail.epa.gov; Gouveia, Mark
Subject: RE: quick cell #1 question

Hi Dave,

The volume we estimated for Cell #1 was 23,000 cy.

I'm not sure what you mean by "the two projects"? Are you referring to
emptying Cell #1 as one project and emptying the DDA as another?

Anita

-----Original Message-----
From: dickerson.dave@epamail.epa.gov [
mailto:dickerson.dave@epamail.epa.gov ]
Sent: Friday, July 23, 2010 2:00 PM
To: Rigassio-Smith, Anita; Gouveia, Mark



Cc: Fox, Steve (New Bedford); paul.g.l'heureux@usace.army.mil;
stanley.elainet@epamail.epa.gov
Subject: quick cell #1 question

Anita and Mark - for our 8/11/10 PRP meeting I'm looking for the
estimated volume in cell #1 that would need T&D. I'm hoping you have
it readily available as part of the $16.7m estimate for cell 1 and the
DDA. Estimates are fine, doesn't have to be exact. Also, how does
this $16.7m split between the two projects? Something like $14m/2.7m
if memory serves, no?

Thanks - Dave

NOTICE - This communication may contain confidential and privileged
information that is for the sole use of the intended recipient. Any
viewing,
copying or distribution of, or reliance on this message by unintended
recipients is strictly prohibited. If you have received this message in
error, please notify us immediately by replying to the message and
deleting
it from your computer.

NOTICE - This communication may contain confidential and privileged
information that is for the sole use of the intended recipient. Any
viewing, copying or distribution of, or reliance on this message by
unintended recipients is strictly prohibited. If you have received this
message in error, please notify us immediately by replying to the
message and deleting it from your computer.

NOTICE - This communication may contain confidential and privileged information that 
is for the sole use of the intended recipient. Any viewing, copying or distribution 
of, or reliance on this message by unintended recipients is strictly prohibited. If 
you have received this message in error, please notify us immediately by replying to 
the message and deleting it from your computer.
[attachment "Install Silt Curtain.pdf" deleted by Dave Dickerson/R1/USEPA/US] 
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